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ESTIMATE RUN 09/02/2021

ESTIMATE SUMMARY 12:38:07

CONTID: C23495         ESTIMATE NO: 0001 PROG 2005

PCN: 23495-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 SLABS AND DIAMOND GRIND WB PERCENT TIME:

PROJECT NO: C0761-237                     

I-76 SLABS AND DIAMOND GRIND WB

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,128,840.05 PARTICIPATING $ $ 729,699.98

AWARD PROJECT AMT: 4,617,588.27 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -18,198.21

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

23.00

WORK DAYS

WORK DAYS

14.23%

4,399,140.07

729,699.98

729,699.98

711,501.77

$

$

$

$

729,699.98

0.00

729,699.98

0.00

729,699.98

-18,198.21

0.00

711,501.77

0.00

AMOUNT DUE 711,501.77 711,501.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 711,501.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MORGAN

  

23.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/28/2021

07/28/2021

08/27/2021

05/27/2021

06/18/2021

07/01/2021

07/28/2021
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PCN: 23495-BID    ESTIMATE RUN 09/02/2021

PROJECT: C0761-237                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:38:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

3,000.001.000

3,000.00

1.000

L S 

3,000.00000

0010 *Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

95,744.000

SY  

4.27000

0015 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

34,300.000

SY  

11.81000

0020 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

437.000

SY  

11.00000

0025 *Removal of Pavement Marking 0.000

23,533.000

202-00250  
 

19,532.3923,533.000

19,532.39

23,533.000

SF  

0.83000

0030 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,310.000

LF  

3.74000

0035 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

120.00000

0040 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

430.000

CY  

7.99000

0045 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

430.000

CY  

4.00000

0050 *Erosion Log Type 2 (12 Inch) 0.000

18.000

208-00008  
 

131.7618.000

131.76

355.000

LF  

7.32000

0055 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

2,750.00000
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PCN: 23495-BID    ESTIMATE RUN 09/02/2021

PROJECT: C0761-237                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:38:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Pre-fabricated Vehicle Tracking Pad 0.000

1.000

208-00075  
 

13,750.001.000

13,750.00

2.000

EACH

13,750.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

82.50000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

220.00000

0075 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

55.00000

0080 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.800

ACRE

1,100.00000

0085 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.800

ACRE

3,520.00000

0090 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.800

ACRE

1,100.00000

0095 *Mulch Tackifier 0.000

250.000

213-00061  
 

962.50250.000

962.50

250.000

LB  

3.85000

0100 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

100.000

CY  

42.01000

0105 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

1,972.500

TON 

126.50000

0110 Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

32,500.000

SY  

58.44000
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PCN: 23495-BID    ESTIMATE RUN 09/02/2021

PROJECT: C0761-237                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:38:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Pavement (13 Inch) 0.000

0.000

412-01300  
 

0.000.000

0.00

1,800.000

SY  

69.00000

0120 *Sawing and Sealing Concrete Pavement Joints 0.000

0.000

412-14000  
 

0.000.000

0.00

184,587.000

LF  

1.57000

0125 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,199.000

LF  

31.35000

0130 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

3.000

EACH

2,513.50000

0135 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

3,685.00000

0140 *Detour Pavement 0.000

3,775.000

621-00450  
 

385,427.503,775.000

385,427.50

3,942.000

SY  

102.10000

0145 Detour Drainage Pipe (Class 0) 0.000

40.000

624-20300  
 

1,280.0040.000

1,280.00

64.000

LF  

32.00000

0150 *Mobilization 0.000

0.500

626-00000  
 

123,093.000.500

123,093.00

1.000

L S 

246,186.00000

0155 *Public Information Management (Tier IV) 0.000

44.000

626-01114  
 

2,642.6444.000

2,642.64

150.000

DAY 

60.06000

0160 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

532.000

GAL 

115.50000

0165 *Pavement Marking Paint (High Build) 0.000

558.000

627-00013  
 

27,621.00558.000

27,621.00

587.000

GAL 

49.50000
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PCN: 23495-BID    ESTIMATE RUN 09/02/2021

PROJECT: C0761-237                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:38:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

200.000

HOUR

33.00000

0175 *Traffic Control Inspection 0.000

6.000

630-00007  
 

1,320.006.000

1,320.00

40.000

DAY 

220.00000

0180 *Traffic Control Management 0.000

18.000

630-00012  
 

13,860.0018.000

13,860.00

100.000

DAY 

770.00000

0185 *Flashing Beacon (Solar) 0.000

6.000

630-80002  
 

2,310.006.000

2,310.00

14.000

EACH

385.00000

0190 *Barricade (Type 3 M-D) (Temporary) 0.000

1.500

630-80338  
 

660.001.500

660.00

6.000

EACH

440.00000

0195 *Construction Traffic Sign (Panel Size A) 0.000

13.000

630-80341  
 

858.0013.000

858.00

68.000

EACH

66.00000

0200 *Construction Traffic Sign (Panel Size B) 0.000

55.500

630-80342  
 

4,273.5055.500

4,273.50

111.000

EACH

77.00000

0205 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

88.00000

0210 *Construction Traffic Sign (Special) 0.000

194.000

630-80344  
 

5,335.00194.000

5,335.00

448.000

SF  

27.50000

0215 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

3,850.001.000

3,850.00

3.000

EACH

3,850.00000

0220 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

1.000

630-80358  
 

1,650.001.000

1,650.00

2.000

EACH

1,650.00000
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PCN: 23495-BID    ESTIMATE RUN 09/02/2021

PROJECT: C0761-237                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:38:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Drum Channelizing Device 0.000

78.000

630-80360  
 

3,861.0078.000

3,861.00

270.000

EACH

49.50000

0230 *Drum Channelizing Device (With Light) (Flashing) 0.000

5.500

630-80363  
 

332.755.500

332.75

39.000

EACH

60.50000

0235 *Portable Traffic Speed Monitor 0.000

1.000

630-80367  
 

1,650.001.000

1,650.00

2.000

EACH

1,650.00000

0240 Barrier (Temporary) Concrete 0.000

372.000

630-80370  
 

8,556.00372.000

8,556.00

744.000

LF  

23.00000

0245 *Traffic Cone 0.000

89.000

630-80380  
 

979.0089.000

979.00

200.000

EACH

11.00000

0250 *Channelizing Device (Fixed) 0.000

232.500

630-80391  
 

10,230.00232.500

10,230.00

708.000

EACH

44.00000

0255 *Stackable Vertical Panels 0.000

19.500

630-80393  
 

429.0019.500

429.00

39.000

EACH

22.00000

0256 Port Rumble Strips (Temp) Added by MCR #1, line #1 0.000

6.000

630-80440  
 

2,086.446.000

2,086.44

12.000

EACH

347.74000

0260 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

4.000

DAY 

2,750.00000

0265 *Impact Attenuator (Temporary) 0.000

1.000

630-85010  
 

5,500.001.000

5,500.00

2.000

EACH

5,500.00000

0270 *Mobile Attenuator 0.000

1.000

630-85020  
 

49,500.001.000

49,500.00

2.000

EACH

49,500.00000
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PCN: 23495-BID    ESTIMATE RUN 09/02/2021

PROJECT: C0761-237                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:38:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

470,000.000

F A 

1.00000

0280 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0285 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

12,800.000

F A 

1.00000

0290 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 694,681.48694,681.485,093,821.55CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 Field Office (Class 2) 0.000

1.000

620-00002  
 

16,269.001.000

16,269.00

1.000

EACH

16,269.00000

0300 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

14,987.501.000

14,987.50

1.000

EACH

14,987.50000

0305 Sanitary Facility 0.000

2.000

620-00020  
 

3,762.002.000

3,762.00

2.000

EACH

1,881.00000

CAT 35,018.5035,018.5035,018.50CURRENT AMT0400 $ $ $

$ 729,699.98729,699.98$5,128,840.05$CURRENT AMTPROJECT TOTAL


